COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2020

ESTI MATE SUMVARY 13:13: 03
CONTI D C21564 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 21564- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TINE ALLOW 20 WORK DAYS
US 24 WP 212.83 to 225.56 PERCENT TIME:  100. 00 ORI G TI ME ALLOW 20 WORK DAYS
PROJECT NO. NHPP0242- 084
US 24 JOHNSON VI LLAGE EAST CHI
NAMVE OF ROAD:
PROJECT COUNTI ES: CHAFFEE
CONTRACTOR:
A-1 CHI PSEAL COVPANY PAY PERI OD ENDI NG 06/ 25/ 2020 DATE TI ME STARTED 05/08/2020
2505 E. 74th Ave. DATE LET 12/ 05/ 2019 DATE WORK BEGAN 05/ 08/ 2020
DATE AWARDED 12/ 17/ 2019 DATE TI ME SToPPeD 06/ 23/2020
DATE CONTRACT EXECUTED 01/14/2020 DATE ACCEPTED 06/ 23/ 2020
Denver CO 80229 (303) 464-9267 DATE NOTI CE TO PROCEED 05/08/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 838, 425. 70 PARTI Cl PATI NG $ 838, 425. 70 $ 22,234.05
AWARD PRQIJECT AMT: $ 936, 398. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 838, 425. 70 22,234.05
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 838, 425. 70 22,234.05
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 14, 045. 97 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 824, 379.73 22,234.05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 824, 379.73 22,234.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,234.05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00810

202- 00821

203- 01597

208- 00020

208- 00103

208- 00105

240- 00000

409- 02015

411-10216

411-10255

C21564

21564-BI D
NHPP0242- 084

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Rermoval of Ground Sign

*Renoval of Sign Panel

Pot hol i ng

Silt Fence

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*W1dlife Biologist

*Cover Coat Materi al

(Type 11)

Emul sified Asphal t

( CRS- 2P)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
929. 000
SF
4.75000
2.000
EACH
160. 00000
36. 000
EACH
21. 25000
0. 000
HOUR
100. 00000
0. 000
LF
1. 25000
0. 000
HOUR
45. 00000
0. 000
HOUR
85. 00000
15. 500
HOUR
125. 00000
258, 227. 000
5%
1. 30000
103, 124. 000
GAL
2. 50000
14, 317. 000
GAL

2.20000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

2.000
0. 000
2.000

36. 000
0. 000
36. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 500
0. 000
15. 500

258, 227. 000
0. 000

258, 227. 000

103, 124. 000
0. 000

103, 124. 000

14, 317.000
0. 000

14, 317. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:13: 03

AMOUNT

4,412

320.

765.

1, 937.

335, 695

257, 810

31, 497

75

00

00

.00

.00

.00

.00

50

10

00

40



CONTI D: C21564 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21564-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP0242- 084 ESTI MATE NO 0002 13:13: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0065 614-00011 *Sign Panel (Class |) 89. 000 89. 000
SF 0. 000 0. 00
17. 95000 89. 000 1,597.55
0070 614-00012 *Sign Panel (Cass I1) 220. 000 220. 000
SF 0. 000 0. 00
21. 25000 220. 000 4,675. 00
0075 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000 24.000
LF 0. 000 0. 00
25. 50000 24.000 612. 00
0080 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
340. 00000 2.000 680. 00
0085 626- 00000 *Mobi | i zati on 1. 000 0.891
LS 0. 109 10, 295. 05
94, 450. 00000 1.000 94, 450. 00
0090 626-01114  *Public Information Managenent (Tier V) 61. 000 58. 000
DAY 3. 000 3.00
1. 00000 61. 000 61. 00
0095 627-00013 *Pavenment Marking Paint (H gh Build) 1, 549. 000 1, 549. 000
GAL 0. 000 0. 00
36. 75000 1, 549. 000 56, 925. 75
0100 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 1, 853. 000 1, 853. 000
GAL 0. 000 0. 00
36. 75000 1, 853. 000 68, 097. 75
0105 627-00032  Raised Flexible Pavenent Marker (Tenporary) 4,575. 000 4,575. 000
EACH 0. 000 0. 00
0. 50000 4,575.000 2,287.50
0110 627-40012  *Methyl Methacryl ate Pavenment Marking (Wrd 808. 000 0. 000

Synbol ) (1 nl ai d)
SF 808. 000 14, 140. 00

17. 50000 808. 000 14, 140. 00



CONTI D

ROADWAY

CAT NO0200

0115 630-00000

0120 630-00001

0125 630-00007

0130 630-00012

0135 630-80341

0140 630-80342

0145 630-80359

0150 630-80360

0155 630-80380

0160 630-80511

0165 700-70010

C21564

21564-BI D
NHPP0242- 084

| TEM
DESCRI PTI ON

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*Mobi | e Pavenent Marking Zone

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 126. 000
HOUR
15. 00000
173. 000
HOUR
30. 00000
22.000
DAY
50. 00000
25. 000
DAY
600. 00000
51. 000
EACH
10. 00000
24.000
EACH
25. 00000
148. 000
DAY
60. 00000
30. 000
EACH
10. 00000
175. 000
EACH
1. 00000
1. 000
LS
2, 650. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 420. 500
-294.500
1,126. 000

173. 000
0. 000
173. 000

21. 000
1. 000
22.000

23. 000
2.000
25. 000

45. 900
5. 100
51. 000

21. 600
2.400
24.000

139. 000
9. 000
148. 000

27.000
3. 000
30. 000

157. 500
17. 500
175. 000

0. 900
0. 100
1.000

0. 000
0. 000
0. 000
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-4,417.

50

1, 200

51.

60

540.

30

17

265.

50

.00

00

00

.00

13:13: 03

AMOUNT

16, 890

5,190

1,100

15, 000

510

600

8, 880

300

175.

2,650

00

00

00

00

00

00

00

00

00

00

.00



CONTI D:

CAT NO0200

0170 700-70380

0180 900- 00006

CAT NO0400

0175 620-00020

C21564
21564-BI D
NHPP0242- 084

| TEM
DESCRI PTI ON

ROADWAY

F/ A Erosion Control

Added Item (Dol lar)/ PRI CE REDUCTI ON FOR | TEM 409

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN07/09/ 2020

ESTI MATE NO: 0002 13:13: 03
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
- 90, 183. 600 - 90, 183. 600
DOL 0. 000 0. 00
1. 00000 -90, 183. 600 - 90, 183. 60
CAT 0200 CURRENT AMT $ 837,075.70%  22,234.05$ 837, 075.70
1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
CAT 0400  CURRENT AMT $ 1,350.00 % 0.00$ 1, 350. 00
PRQJECT TOTAL CURRENT AMI $  838,425.70$  22,234.05% 838, 425.70



